GRS IX 5]

Previous references. 1923 (Foreign.)

File No. 248-23

Serial Nos. 1-2

Later references.

GENERAL AND REVENUE SECRETARIAT

Serial Nos. 2

Part B for June 1924

SUBJECT

Recommends that the Establishment, tools and plant charges claimed by the P.W.D in each case of incomplete sanctioned works entrusted to them for execution may be waived.

G.O. No 1791-3 dated 7.6.1924

To the Secy. Govt
" Comptr
" Chief Engr

States that the recovery of Establishment charges is regulated by G.O. dated 8.5.24.

G. R. S. 11] 1923-4

GENERAL AND REVENUE SECRETARIAT.

(Mug)

NOTES.

File No. 245-23

FILE HEADING.

Waiving the Establishment, Tools and Plant charges on incomplete Mug: works entrusted to the P. W. D for execution

From

The Mug: Comr in Mysore,

No. C. 985/23-4 Dated 26-3-24 Received 27-3-24

Diary No. 1178	Encls 1/file Spare Copies	Serial No. 1

BRIEF ABSTRACT OF LETTER.

On a reference made by the D.C. Shimoga, recommends that the estab^{t}, tools & plant charges claimed by the P. W. D in each case of incomplete sanct^{d} works entrusted to them for execution, may be waived, as otherwise there would be much delay in the execution of such works

NOTES AND ORDERS.

The Maramat agency attached to Dy: Comrs offices having been abolished, all Mug: works, whether new or incomplete, ~~works~~ were ordered to be transferred to the P. W. D for execution (vide G.O. No^{s} 3042-52/Mug 552-21-6 of 16-6-23)

NOTES—First Sheet.

G. L. S. III. 2]

1178

Muzrai Secretariat | Muz. File No. 245 of 1923.

Serial No.

~~Proposing effect~~ The D. C. Shimoga has brought to the notice of the Muz: Comr. the difficulty and delay involved in giving effect to this order. It is represented that the claim of the P. W. D for estabt, tools & plant charges on ~~the~~ each of the incomplete works transferred to them for execution, means delay in their execution. ~~and~~

2. To avoid delay and repeated refers from the P. W. D on such matters, the D. C. proposes that the estabt, tools and plant charges may be waived & the Muz: Comr. strongly supports it.

3. The case in point is ~~only~~ an estimate for Rs 70/- only & estabt, tools & plant charges are claimed by the P. W. D for the execution of that.

4. The Ch: Engr. or the Secy P. W. D may, perhaps, be consulted in the matter. Submd for orders.

NOTE—Contn. sheet

WD 0561—GPB—3750—1 8 22

1/4/24 1/4/24

5) Rly Pint may be ~~see~~ sent. Comm this in C Rs 10/-

Muzrai Secretariat | Muz. File No. 245 of 1923

Serial No.

6) Forwarded unofficially with compts to the Secretary Govt. P. W.D. for favour of opinion.

By order

Secretary to Govt.

Muz-R-D-No 20 dy 11.4.24

10.4.24

By Asst Secy

R.O. no: 31 dy 14-4-24.

In: 2 Sechais files

7) With Compliments to the Chief Engr of Mysore for favour of remarks.

C. R. Seshachar

Secy

15/4/24

15/4

R.O. No. 135/P.W.D dy. 16/4/24

8) Returned with compliments.

2. Without having an idea of the number of incomplete Muzrai works transferred to the P.W.D. for execution and completion, after the abolition of the Marahmat Department, it is not desirable to say at random whether the charges on account of establishment and Tools & Plant can be waived. If concession is shown in one particular case, the same is likely to become an undesirable precedent leading to the preferment of claims as a matter of right in other instances.

5.5.24

Chief Engineer of Mysore.

Bangalore,
5 May 1924.

NOTE—Contn. sheet

WD 0561-GPB-3750-1 8 22

Public Works Secretariat. | File No. 245 of 1923.

Serial No.

R.O no 31

Accompaniments:-

2 Sections of file

34854

MAY 192

S.T. 10/5/24

Returned, with compliments-

9) I agree with the Chief Engineer's opinion that no case has been made out for waiving establishment charges. Further, the establishment charges in the Public Works Department are very high already and -- every concession to waive such charges only makes - them more disproportionate to grants. If Public Works Department is to carry out works for other Departments and waive establishment charges, it cannot be blamed of spending too much on establishment-

K. O'R. Sankaran

Secretary to Government,
Public Works Department.

Bangalore,
9th May 1924.

10) The above remarks may perhaps be expunged

Rec. Secy. 11) The proposal in para 10 is that the Est. charges may not be levied on the incomplete works that were handed over to the Fund to completion when the Annual agency was abolished. The amount of such works being necessary small, it is very much doubtful whether it would be worth while

WD 895—GBP—5000—31-8-23.

Note—Contn sheet.

487 21.5.24

Muzrai Secretariat

Muz. File No. 2615 of 1923-24

Serial No.

12) The recovery of Establishment charges will be regulated by the usual general order & form on the subject

13) When original & incomplete works which have been transferred to the P.W.D. for completion, the Establishment charges shown in the Detailed Estimate of the Dept. will be calculated out on the work executed by any on the portion of the work remaining to be carried out.

14) A Dept. order on the part may accordingly

21/5 — 23/5 — 23 5/24

15) Draft put up 23/5 26/5/24

26 5/24.

604/27 5 2nd member 16)

17) Necessary 24/6 2.6.24

DEPT. 12. 8622.

NOTE—Contn sheet

WD 0561—GPB—3750—1 8 22

SOW 1291-3 & 7.6.24 to
The Municipal Charges Orders
states that the recovery of Betterment Charges
in respect of New works is regulated by S&O
Vol 1629-23) Mun (28-23 & S&O-24
- that Betterment Charges on incomplete works
should be debited not on the whole work
but on the portion [illegible]

Q 204 Office of the Muzrai Commissioner in Mysore.
Annexure file

Dated Bangalore, 24th March 1924.

From

K. Chandy, Esquire., B.A., Muz. 245-23-1.
Muzrai Commissioner in Mysore,
Bangalore.

To

27 MAR 24
MUZRAI
Dno 1178

K. V. Anantaraman, Esquire., B.A.,
Secretary to the Government of His
Highness the Maharaja of Mysore,
Revenue Department.

Sir

With reference to Government Order No.3042-52/Muz.552-21-6 dated 16th June 1923 directing that the Muzrai works that were being attended to by the Maramat agency but left in an incomplete condition when the -- District Maramat Establishment was abolished have to be brought to --- completion by the Public Works Department, I have the honor to submit herewith copy of letter No.O.C.1326/Rev.22-23 dated 18th March 1924 -- from the Deputy Commissioner Shimoga District bringing to notice one of the several instances in which establishment, tools and plant charges have been claimed on such incomplete works and requesting sanction of Government to waive the Establishment, tools and plant charges on all incomplete works in the District as otherwise it would involve much -- delay in the execution of works owing to the repeated references that will have to be made in the matter.

I beg to support the Deputy Commissioner's recommendation to ---- facilitate the early completion of these works and solicit the kind --- orders of Government in the matter.

The enclosures to the Deputy Commissioner's letter are herewith enclosed for reference and kind return.

I have the honor to be,
Sir,
Your most obedient servant,

K Chandy

Muzrai Commissioner.

KCR.

Letter No.C.C.1323/Rev.22-23 dated 18th March 1924 from the Deputy Commissioner, Shimoga District to the Muzrai Commissioner in Mysore.

"I have the honor to submit herewith, in original, the file of correspondence ending with the Shimoga Division Executive Engineer's No.76 dated 5th March 1924, regarding the repairs to Sri Ganapathi - temple at Sagar, and to bring to your kind notice one of the several instances whereir estimates for repairs to the Muzrai Institutions were not prepared in the past by the Revenue authorities scrutinised by the Maramat Engineer, and sanctioned in due course. In obedience to the Government order that incomplete works as well as fresh ones should be handed over to the Public works Department, for execution the Executive Engineer is being requested to take up such works. He has invariably been charging the establishment, tools and plant ---- charges over and above the sanctioned amount. As repeated references like this will naturally involve unnecessary delay in the execution of works concerned, I request that specific orders of Government may kirdly be obtained to waive these extra charges on all the estimates pertaining to the Muzrai Institutions in general in the District."

"C o p y"

25/3/24

For Muzrai Commissioner.

KSR.

R.S. VI-71

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section Mug

File No. 245-23

Serial No. 2.

General and Revenue Secretariat

( )

, *the* *191*

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 7.6.24

Signed by Hs T Ramaiya

Read—Rgam

G.O. no 3042-52 dy Mug 55-2-21-6 16.6.1923 prescribing the procedure to be adopted by the P.W. Deptt as regard the Execution & completion of the incomplete works of the Mugrai Deptt.

May this be

i Printed ?

treated as a standing order ?

published in the Gazette, English Part ?

translated ?

v placed at the disposal of the press

vi published in the Gazette, Kannada Part ?

~~Order Thereon—No.~~

Read Letter no. C985 of 1923 24 dy 26-3-1924 from the Mugrai Commr to Mysore stating that Estates and Tools & plants charges are invariably

Submitting copy of the Shimoga D.C. Comr's letter no. DC 1323 Rev. 22-23 dy 18-3-24

Leave ~~charged~~ by the P.W.D
in the Estimates for repairs of
& execution of ~~incomplete~~ which were handed over with P.W. ~~incomplete~~ ~~works~~ stages
Muzrai works and requiring
that such claims may
be waived in view to facilitate the completion of works and
memorandum. Correspondence on the subject

on the other hand it would involve much delay in the execution of works.

Mysore 1791-3 / Mysore 245-23-2 / Vol. I

The recovery of Establishment charges in respect of Muzrai works executed by the P.W. Department to be regulated by G.O. No 1629-23 Muz 128-23 dated 8th May 1924 already passed on the subject

2 As regards the execution of incomplete Muzrai works transferred to the P.W.D, Government are pleased to direct that the Calculation of the Establishment charges debitable to the Muzrai Dept. be made with reference to the Estimate ~~for the work~~ which ~~shall~~ only be proportionate to the portion of the work remaining to be carried out

List of enclosures

Copied by

Examined by

3. The case of the ~~remaining temple at Nagar~~ will be decided in respect of the correspondence under consideration on the lines above indicated

Secretary to Govt

26 5 24

Sd/- 26.5.24 for Secy to Govt

WD 1744—GPB —30,000—17-3-19

To The Muzrai Commr in Mysore returning the record
The Chief Engineer in Mysore
The Comptroller to Govt